NOTICE OF COMMISSIONING

1824-A-NOC-094

MINERA PANAMA
COMMISSIONING IN PROGRESS
PUESTA EN MARCHA EN PROGRESO
The purpose of this TAG is to IDENTIFY EQUIPMENT which is still in the commissioning phase.
El propósito de esta ETIQUETA es para IDENTIFICAR el EQUIPO que está bajo la etapa puesto en marcha.
This equipment must not be operated without the Permission of the Commissioning Manager or Authorised Nominee.
No operar este equipo sin el Permiso del Director de Comisión o del Designado Encargado.
This Tag can only be removed by the Commissioning Manager or Authorised Nominee.
Solo el Director de Comisión o Designado Encargado puede quitar esta Etiqueta.
SEE OTHER SIDE / VER EL REVERSO

Date: April 11, 2018 – 08:00 AM

System ID: Generator Supply to SK Camp Laundry Services.

System Description: SK CAMP – LAUNDRY SERVICE CHANGEOVER TO GRID SUPPLY. EQUIPMENT: 750-TFR-9010, 750-DBE-9010

Contact Name: Julian Blair, Brenton Sherston, Ron Freiley & Johan Erasmus

Contact Number: 6379-9990, 6442-2720, 6349-5951, 6980-4558 & 6379-9006

Fecha: 11 de Abril, 2018 - 08:00 AM

Sistema: Suministro del generador a SK. Camp Laundry Services.

Descripción del Sistema: SK CAMP – LAUNDRY SERVICE CHANGEOVER TO GRID SUPPLY. EQUIPMENT: 750-TFR-9010, 750-DBE-9010

Nombre Contacto: Julian Blair, Brenton Sherston, Ron Freiley & Johan Erasmus

Número de Contacto: 63799990, 64422720, 63495951, 69804558 & 63799006

ENGLISH

SK Camp – Laundry Services will be disrupted during a planned Power Shutdown. The estimated time for the Shutdown will be 5 Hours. Work is expected to be completed by 14:00.

Access restrictions to the Electrical System will be in force. Upon completion the commissioning tests, power feed will be reticulated to the equipment. All equipment access will be locked with appropriate signage. No work is to be conducted on equipment tagged with a Blue Commissioning Tag without approval from the Commissioning Manager.

NOTE: NO GENERATORS CONNECTED TO THE SYSTEM AT PORT, POWERPLANT, SK CAMP OR GAP CAMP MAY BE OPERATED WITHOUT AUTHORIZATION FROM DAVID SWIFT, RONER CABRERA OR HERMANUS SWART.

Construction & Commissioning team will start works on April 11, 2018 at 08:00 AM

SPANISH

SK Camp - Los servicios de lavandería se interrumpirán durante el shutdown programado. El tiempo estimado para el cierre será de 5 horas. Se espera que el trabajo se complete a las 14:00.

Las restricciones de acceso al Sistema Eléctrico estarán vigentes. Al finalizar las pruebas de puesta en marcha, la alimentación eléctrica se reticulará al equipo. Todos los accesos al equipo se cerrarán con señalización adecuada. No se realizará ningún trabajo en equipos con etiqueta azul de puesta en servicio y sin la aprobación del Gerente de puesta en marcha.

NOTA: NINGÚN GENERADOR CONECTADO AL SISTEMA EN EL PUERTO, POWERPLANT, SK CAMP O GAP CAMP PUEDE SER OPERADO SIN AUTORIZACIÓN DE DAVID SWIFT, RONER CABRERA O HERMANUS SWART.

El equipo de construcción y puesta en marcha comenzará a trabajar el 11 de abril de 2018 a las 08:00 a.m.

POST ON ALL PACO SAFETY NOTICE BOARDS

PACO MANAGERS & SUPERINTENDENTS TO **ENSURE** THIS **NOC** IS COVERED IN TOOLBOX MEETINGS AND ALL PERSONNEL ARE AWARE OF THE HAZARDS.